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ESTIMATE RUN 01/28/2005

ESTIMATE SUMMARY 11:42:45

CONTID: C14164 ESTIMATE NO: 0009 PROG 2002

PCN: 14164-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RED CLIFF ARCH PERCENT TIME:

PROJECT NO: BR 0241-040

RED CLIFF ARCH

NAME OF ROAD: 024A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/07/2004 DATE TIME STARTED 03/01/2004

9002 N. MOORE RD. DATE LET 12/04/2003 DATE WORK BEGAN 03/08/2004

DATE AWARDED 12/11/2003 DATE TIME STOPPED 12/07/2004

DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED 12/07/2004

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,670,065.99 PARTICIPATING $ $ 185,596.73

AWARD PROJECT AMT: 3,593,870.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,391.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.10

282.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2004 ??:??:??

10/31/2004 ??:??:??

94.56%

199,537.81

185,596.73

185,596.73

186,988.42

$

$

$

$

3,470,528.18

0.00

3,470,528.18

0.00

3,470,528.18

-7,636.34

0.00

3,462,891.84

0.00

AMOUNT DUE 3,462,891.84 186,988.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 186,988.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14164-BID ESTIMATE RUN 01/28/2005

PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

4,715.34000 1.000 4,715.34

202-00000

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,517.000 1,517.000

SY 0.000 0.00

4.57000 1,517.000 6,932.69

202-00240

0015 REMOVAL OF BRIDGE RAILING 938.000 938.000

LF 0.000 0.00

14.40000 938.000 13,507.20

202-00425

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

202-00495

0025 *REMOVAL OF GUARDRAIL TYPE 3 465.000 465.000

LF 0.000 0.00

2.77000 465.000 1,288.05

202-01130

0030 *REMOVAL AND DISPOSAL OF PAINT 1.000 0.960

L S 0.040 12,000.00

300,000.00000 1.000 300,000.00

202-05300

0035 ROCK EXCAVATION 11.000 11.000

CY 0.000 0.00

1,087.33000 11.000 11,960.63

203-00400

0040 *ROCK EXCAVATION (SPECIAL) 0.300 0.300

CY 0.000 0.00

3,479.47000 0.300 1,043.84

203-00440

0045 ROLLING 0.000 0.000

HOUR 0.000 0.00

85.74000 0.000 0.00

203-01140

0050 BLADING 0.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01500

0055 BACKHOE 0.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01510
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PCN: 14164-BID ESTIMATE RUN 01/28/2005

PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0060 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

93.90000 0.000 0.00

203-01582

0065 FRONT END LOADER (RUBBER TIRE) 24.000 24.000

HOUR 0.000 0.00

118.36000 24.000 2,840.64

203-01590

0070 *ROCK SCALER 26.000 26.000

HOUR 0.000 0.00

184.85000 26.000 4,806.10

203-02300

0075 LABORER 42.000 42.000

HOUR 0.000 0.00

24.33000 42.000 1,021.86

203-02330

0080 STRUCTURE EXCAVATION 411.000 413.000

CY -2.000 -14.18

7.09000 411.000 2,913.99

206-00000

0085 STRUCTURE BACKFILL (CLASS 1) 281.000 284.000

CY -3.000 -51.00

17.00000 281.000 4,777.00

206-00100

0090 FILTER MATERIAL (CLASS B) 0.300 0.300

CY 0.000 0.00

893.80000 0.300 268.14

206-00520

0095 RESET BRIDGE RAILING 939.000 582.000

LF 357.000 8,717.94

24.42000 939.000 22,930.38

210-00425

0100 PIER RESTORATION 1.247 1.247

L S 0.000 0.00

11,436.32000 1.247 14,261.09

210-00480

0105 *ROCK REINFORCEMENT (DOWELS) 224.000 224.000

LF 0.000 0.00

120.91000 224.000 27,083.84

211-01111

0110 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.400 21,094.30

52,735.75000 1.000 52,735.75

250-00010
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PCN: 14164-BID ESTIMATE RUN 01/28/2005

PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0115 *MONITORING TECHNICIAN 287.600 287.600

HOUR 0.000 0.00

92.42000 287.600 26,579.99

250-00050

0120 *HEALTH AND SAFETY OFFICER 349.600 349.600

HOUR 0.000 0.00

173.97000 349.600 60,819.91

250-00110

0125 AGGREGATE BASE COURSE (CLASS 6) 54.720 53.500

TON 1.220 71.28

58.43000 54.720 3,197.29

304-06000

0130 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

60.90000 0.000 0.00

304-07000

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 32.860 32.860

TON 0.000 0.00

190.28000 32.860 6,252.60

403-00720

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000 0.000

TON 0.000 0.00

92.42000 0.000 0.00

403-34701

0145 *COVER COAT MATERIAL (TYPE I) 371.230 371.230

TON 0.000 0.00

32.62000 371.230 12,109.52

409-01010

0150 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

380.57000 0.000 0.00

411-03355

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 162.000 162.000

GAL 0.000 0.00

4.35000 162.000 704.70

411-10255

0160 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

1,316.000 1,316.000

GAL 0.000 0.00

1.14000 1,316.000 1,500.24

411-10275

0165 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

10,306.000 10,306.000

GAL 0.000 0.00

0.98000 10,306.000 10,099.88

411-10375
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PCN: 14164-BID ESTIMATE RUN 01/28/2005

PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0170 STRUCTURAL STEEL 12,882.000 12,630.000

LB 252.000 1,554.84

6.17000 12,882.000 79,481.94

509-00000

0175 *STRUCTURAL STEEL (GALVANIZED) 10,004.000 9,288.000

LB 716.000 1,303.12

1.82000 10,004.000 18,207.28

509-00001

0180 *ALTER AND ERECT STRUCTURAL STEEL 1.000 1.000

L S 0.000 0.00

106,300.41000 1.000 106,300.41

509-08010

0185 ARCHITECTURAL STEEL REFURBISHMENT 1.000 1.000

L S 0.000 0.00

65,348.83000 1.000 65,348.83

509-60000

0190 *PAINT EXISTING STRUCTURE(S) 1.000 0.970

L S 0.030 13,276.36

442,545.34000 1.000 442,545.34

509-90000

0195 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

7.95000 0.000 0.00

515-00120

0200 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF 0.000 0.00

121.75000 0.000 0.00

518-01004

0205 *CONCRETE CLASS D (MISCELLANEOUS) 1.700 1.700

CY 0.000 0.00

462.12000 1.700 785.60

601-03020

0210 CONCRETE CLASS D (BRIDGE) 191.210 191.210

CY 0.000 0.00

1,000.00000 191.210 191,210.00

601-03040

0215 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

1,000.00000 0.000 0.00

601-03041

0220 *REINFORCING STEEL (EPOXY COATED) 151,090.000 150,611.000

LB 479.000 306.56

0.64000 151,090.000 96,697.60

602-00020
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PCN: 14164-BID ESTIMATE RUN 01/28/2005

PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0225 15 INCH REINFORCED CONCRETE PIPE 4.000 4.000

LF 0.000 0.00

284.83000 4.000 1,139.32

603-01150

0230 VANE GRATE INLET (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,222.16000 1.000 2,222.16

604-25005

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 453.000 453.000

LF 0.000 0.00

15.71000 453.000 7,116.63

606-00301

0240 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,071.02000 4.000 4,284.08

606-01370

0245 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,712.55000 1.000 1,712.55

606-02003

0250 *BRIDGE RAIL TYPE 10M 972.000 983.000

LF -11.000 -717.75

65.25000 972.000 63,423.00

606-11030

0255 FENCE (PLASTIC) 150.000 150.000

LF 0.000 0.00

2.17000 150.000 325.50

607-11525

0260 *CABLE NET 2,400.000 2,400.000

SF 0.000 0.00

28.27000 2,400.000 67,848.00

607-55101

0265 *CURB TYPE 6 (SECTION M) 106.000 106.000

LF 0.000 0.00

54.37000 106.000 5,763.22

609-60011

0270 DELINEATOR (TYPE I) 12.000 0.000

EACH 12.000 521.88

43.49000 12.000 521.88

612-00001

0275 DELINEATOR (TYPE II) 2.000 0.000

EACH 2.000 89.16

44.58000 2.000 89.16

612-00002
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PCN: 14164-BID ESTIMATE RUN 01/28/2005

PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0280 DELINEATOR (TYPE III) 3.000 0.000

EACH 3.000 137.01

45.67000 3.000 137.01

612-00003

0285 *GROUND ANCHOR 900.000 900.000

LF 0.000 0.00

96.45000 900.000 86,805.00

618-08900

0290 *ANCHOR TEST 5.000 5.000

EACH 0.000 0.00

761.13000 5.000 3,805.65

618-09040

0295 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

625-00000

0300 *MOBILIZATION 1.000 0.578

L S 0.422 223,660.00

530,000.00000 1.000 530,000.00

626-00000

0305 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 2,154.67

4,309.33000 1.000 4,309.33

626-01000

0310 *PAVEMENT MARKING PAINT 35.000 35.000

GAL 0.000 0.00

43.49000 35.000 1,522.15

627-00001

0315 *EPOXY PAVEMENT MARKING 11.000 11.000

GAL 0.000 0.00

380.57000 11.000 4,186.27

627-00005

0320 *FLAGGING 5,092.000 4,968.500

HOUR 123.500 2,124.20

17.20000 5,092.000 87,582.40

630-00000

0325 *TRAFFIC CONTROL INSPECTION 64.000 63.000

DAY 1.000 119.61

119.61000 64.000 7,655.04

630-00007

0330 *TRAFFIC CONTROL MANAGEMENT 179.000 175.000

DAY 4.000 1,935.44

483.86000 179.000 86,610.94

630-00012
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PROJECT: BR 0241-040 ESTIMATE NO: 0009 11:42:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0335 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600

EACH 0.400 86.99

217.47000 4.000 869.88

630-80336

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 77.400

EACH 8.600 420.80

48.93000 86.000 4,207.98

630-80341

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 28.800

EACH 3.200 313.15

97.86000 32.000 3,131.52

630-80342

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 65.24

163.10000 4.000 652.40

630-80343

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,544.000 1,389.600

SF 154.400 1,930.00

12.50000 1,544.000 19,300.00

630-80344

0360 *PORTABLE MESSAGE SIGN PANEL 154.000 154.000

DAY 0.000 0.00

81.55000 154.000 12,558.70

630-80359

0365 *DRUM CHANNELIZING DEVICE 82.000 73.800

EACH 8.200 267.48

32.62000 82.000 2,674.84

630-80360

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 20.700

EACH 2.300 162.56

70.68000 23.000 1,625.64

630-80363

0375 CONCRETE BARRIER (TEMPORARY) 579.000 521.100

LF 57.900 1,328.23

22.94000 579.000 13,282.26

630-80370

0380 PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000 0.000

LF 0.000 0.00

86.99000 0.000 0.00

630-80377

0385 *TRAFFIC CONE 32.000 28.800

EACH 3.200 27.84

8.70000 32.000 278.40

630-80380
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0390 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

22,834.03000 1.000 22,834.03

630-86800

0395 F/A MINOR CONTRACT REVISIONS 85,567.700 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0400 F/A INCENTIVE (EARLY COMPLETION) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0405 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0410 F/A ON-THE-JOB TRAINEE 800.000 800.000

F A 0.000 0.00

1.00000 800.000 800.00

700-70023

0415 F/A QUALITY INCENTIVE PAYMENT 0.000 -1,888.600

F A 0.000 0.00

1.00000 -1,888.600 -1,888.60

700-70025

0420 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0445 *CONCRETE CLASS H CMO #2 DECK MATERIAL CHANGE 381.100 381.100

CY 0.000 0.00

940.69000 381.100 358,496.96

601-05000

0450 SANDBLASTING CMO #2, DECK MATERIAL CHANGE 629.000 0.000

SF 0.000 0.00

2.75000 0.000 0.00

202-05150

0455 HBP (GR SX) (75) CMO #2, DECK MATERIAL CHANGE 333.200 333.200

TON 0.000 0.00

113.40000 333.200 37,784.88

403-36400

0460 ASPH CEM (PG 58-34) CMO #2, DECK MATERIAL CHANGE 19.300 19.300

TON 0.000 0.00

393.00000 19.300 7,584.90

411-03355
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0465 BR EXPAN DEVICE (0-4 IN) CMO #2, DECK MATERIAL CHANGE 78.000 78.000

LF 0.000 0.00

133.85000 78.000 10,440.30

518-01004

0470 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS H - 
AIR  CO 3

-141.480 -141.480

DOL 0.000 0.00

1.00000 -141.480 -141.48

900-00006

0475 ADDED ITEM (LUMP SUM)/ ARCHITECTURAL RAIL CLEANING 
(MCR #2)

1.000 1.000

L S 0.000 0.00

63,682.30000 1.000 63,682.30

900-00014

0485 DRUM CHANNEL DEV (LIGHT) (SB) MCR #1 10.000 9.000

EACH 1.000 75.00

75.00000 10.000 750.00

630-80364

0490 ADDED ITEM (DOLLAR)/ PRICE REDUCE COVER COAT MATERIAL 
(TYPE 1)

0.000 -2,107.060

DOL 0.000 0.00

1.00000 -2,107.060 -2,107.06

900-00006

0500 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR (STEEL ENTERPRISES 
INC.) LIEN

0.000 0.000

DOL -41,200.000 -41,200.00

1.00000 -41,200.000 -41,200.00

900-00006

CAT 0300 $251,760.73 3,497,604.81CURRENT AMT 3,630,978.66 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,087.33000 1.000 1,087.33

620-00020

0495 ADDED ITEM (WORK DAY)/ ADDED ITEM (WORK DAY)/ 
LIQUIDATED DAMAGES  CO 10

0.000 0.000

WD -28.000 -66,164.00

2,363.00000 -28.000 -66,164.00

900-00025

CAT 0400 $-66,164.00 -27,076.67CURRENT AMT 39,087.33 $$

PROJECT TOTAL 185,596.73 $ 3,470,528.14CURRENT AMT 3,670,065.99 $$


